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EREE
z
CERCLA, Petroleum, and Radiological Reports
Basewide
Soil Background Report
RPM: Liz Roddy 02/14/20 | v § 04/17/20 | v |+« TBD NA 06/19/20
P M Kim Henderson, Jacobs
2 [RPM Leo Larson 04/29/20 |« § 06/15/20 v TBD 07/13/20 08/18/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
3 RPM: Sean-Ryan McCray 06/19/20 08/04/20 TBD 09/0%9/20 10/13/20 FFA Document
PM: Michele Zych, Wood
Parcel B
[Radiological Rework Work Plan
RPM: Sean-Ryan McCray 07/07/20 08/24/20 TBD 09/22/20 10/27/20 FFA Document
PM: Brett Womack, Gilbane
JRACR - IR26
2 [RPM: Liz Roddy 07/15/20 08/31/20 TBD 16/16/20 11/18/20 FFA Document
PM: Katy Robinson, Wood
Parcel C
1 RPM: Sharon Ohannessian 10/28/19 {»§ 01/17/20 |v | v v v TBD 04/20/20 v §06/10/20 | v FFA Document
PM: Dave Marks, Indus
fRadiological Rework Work Plan
2 [RPM: Sean-Ryan McCray 07/14/20 08/31/20 TBD 09/29/20 11/03/20 FFA Document
PM: Brett Womack, Gilbane
§RACSR - Historical District
3  JRPM: Leslie Howard 12/30/19 | v § 03/12/20 | v | v TBD 04/29/20 v q06/17/20 FFA Document
PM: Lisa Bercik, Aptim
4 IRPM Sharon Channessian 05/11/20 |« § 06/26/20 TBD 09/18/20 10/20/20 FFA Document
PM: Frank VanAistine, Gilbane
I-RACR Phase | - RU-C1, C2, C4, and C5
5 IRPM: Sharon Ohannessian 06/25/20 08/10/20 TBD 09/25/20 10/27/20 FFA Document
PM: Mitra Fattahipour, ECC
Semiannual Remedial Action Monitoring Report
- RU-C1, C2, C4, and C5
6 - 02/28/20 |~ | 03/31/20 v v TBD NA 06/15/20
RPM: Sharon Ohannessian
PM: Mitra Fattahipour, ECC
Parcel D-1
TRACR - Fhase Il Durable Cover
T RPM: Leslie Howard 04/10/19 | w§ 07/27/20 | v |v v v TBD 09/04/20 16/14/20 FFA Document
PM: Lisa Bercik, Aptim
fRevised LUC RD
2 RPM: Daniel Dutra 06/30/20 08/17/20 TBD 10/02/2C 11/03/20 FFA Document
CES/ERRG, Dan Lohr
3 : Dennis Rourke 06/10/20 |~ § 07/27/20 TBD 08/25/20 09/28/20 FFA Document
Innovex-ERRG |
Parcel E
IRadioiogicaI Rework Work Plan
1 RPM: Sean-Ryan McCray 07/07/20 08/24/20 TBD 09/22/20 10/27/20 FFA Document
PM: Matt Long, ECC Insight
Parcel E-2
IRACR - Revetment, Upland Slurry Wall, and
Grading
1 N 12/17/19 | v § 03/06/20 | v | v v TBD 05/08/20 v § 06/30/20 FFA Document
RPM: Leslie Howard
PM: Nals Johnison, Aptim
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Parcel F
[Record of Decision
1 RPM: Sharon Ohannessian 08/13/18 v § 12/10/18 |w |w v |v]§ 03/05/19 |« 03/25/19 v i 12/16/20 FFA Document
PM: Mitra Fattahipour, ECC
Finger Piers Scoping Survey Report
2 RPM: Sean-Ryan McCray 07/06/20 08/21/20 TBD 10/08/2C 11/09/20 FFA Document
Lisa Bercik, Aptim
3 [RPM: Sean-Ryan McCray 06/05/20 |« § 07/21/20 TBD 09/02/20 10/07/20 FFA Document
| VR Lisa Bercik, Aptim |
Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan
1 03/12/20 |+ § 06/05/20 | v | v TBD C7/06/2C 08/07/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
. Prode:T|on or review of document is LUC = Land use conirol
complete.
X Received nofification of no comments or NA = Not applicable
comments deferred fo other agency. PM = Proiect manaaer
DT1SC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report
FS = Feasibility sfudy RAWP = Remedial action work plan
FSS = Final status survey TBD = To Be Determined

Reporifitieshighlighted in vellow:have areqguested
expedited review period

Repor files highlighted in gray have been finared
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